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Abstract. In general, fragmentation within the construction industry arises from two 
areas within the traditional construction process; the construction work process where the 
most significant division is in the separation of the design and construction phase, and the 
construction structure itself. The fragmentation process in traditional contracting practice 
further hinders the integration of construction knowledge among contractors, diminishing 
the opportunity for them to influence design decisions. When design professionals fail to 
consider as to how a contractor would construct the designed project results in scheduling 
problems, delays, and disputes during the construction process. Moving towards team 
integration is considered a significant strategy for overcoming the issue. Accordingly, this 
paper discusses the fragmentation issue in more detail including its definition, and causes 
and effects to the construction projects. It also explores that the team integration strategy 
alleviates scheduling problems, and helps avoid delays and disputes during the 
construction process, preventing harm to overall project performance. 
1 Introduction 
 The construction industry is a complex and dynamic industrial sector. The construction industry 
entails many players at various stages; the construction organisation, primarily, encompassing 
functions such as planning, design, construction, and maintenance. The stakeholders mainly including 
client, designer, contractor, and manufacturer are involved from the start till completion of the 
project.Previous researchers revealed that traditional construction project delivery practice generated 
many problems associated with fragmentation, such as; isolation of professionals, lack of co-
ordination between design and construction, and as it is carried out in a sequential manner. Typically, 
the separation of the design and construction process in traditional contracting practice (design-bid-
build) further hinders the integration of construction knowledge among contractors, diminishing the 
opportunity for them to influence design decisions [1]. Failure of design professionals to consider how 
a contractor will construct the design can result in scheduling problems, delays and disputes during the 
construction process [2]. More importantly however, opportunities to reduce the schedule failings, 
improve the functionality of the final product, and reduce costs are missed when construction is 
separated from planning and engineering [3]. Therefore, how to effectively incorporate construction 
requirements and knowledge at an early stage of the project (design process) is paramount and 
undoubtedly leads to an overall improvement in project performance [4, 5].  
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Modern problems of economic security are associated with the emergence of its new challenges 
and threats [6]. Several researchers consider economic security as a system that reflects basic 
conditions and factors of economic development in its structure [7, 8]. Many researchers [9, 10, 11] 
noted that the aim of integration in the construction is to promote a working environment where 
information is freely exchanged between the different participants. Although this issue is critical and 
significantly affects the efficiency and effectiveness of project performance; however it still has a 
limitation of particular research that focuses on this issue. 
Even though the construction sector continues to play an essential commercial role in the 
Malaysian economy, where it lends strength and capability to a host of economic activities, whilst 
supporting the social development of the country through the provision of basic infrastructure, such as 
the booming hospitality sector constructions that can be seen from the number of hotel establishments 
in Malaysia which has increased from 1492 units in 2000 to 2724 units in 2012 [12]. Fragmentation is 
a formidable barrier to improved return on investment. In addition various influencing economic 
determinants have presented sizeable challenges to the Malaysian construction industry, especially in 
the enhancement of productivity on the low and unreliable rate of profitability. Though, the traditional 
management, key indicators are sales (product profitability) and market share [13]. Companies are 
conscious and constantly monitoring their 'Liquidity Ratios' as well. It takes a special assessment of 
the profitability of various customer groups on the basis of accumulated statistics on the relationship 
with them and the specific conditions of contracting [14]. The main problems of customer directed 
business are connected, firstly, with the change of understanding of the value of the client (customer) 
for the company and secondly, with change in understanding the value of marketing to the business 
itself [15]. Customers are represented as company's assets and studies show that expenses for 
customer retention have stronger impact on the financial value of the company than the actual 
financial instruments (such as the cost of capital) [16]. Since value of customers for the company, can 
greatly differ among different groups, specifically the definition of a combination of loyalty and 
customer profitability for the company in the long run allows you to mark out the so-called golden 
customers; and vice versa – to identify such customers, to maximize the satisfaction of who is not 
necessary because their yield is low for the company [17]. Furthermore the construction industry has 
become very complicated given the political and business trends that are exerting additional economic 
pressure [18]. Accordingly, this paper explores and discusses the issue of fragmentation 
comprehensively. 
2 Methodology 
Wisconsin [58] has aptly opined that a thorough literature review is a “critical analysis of a 
segment of a published body of knowledge through summary, classification, and comparison of prior 
research studies, reviews of literature, and theoretical articles.” This is precisely what this paper 
intends to present. 
Through the literature review, the definition relating to fragmentation, categories, causes and 
implication of this issue to the Industrialised Building System (IBS) in the construction industry is 
examined and highlighted. All the data and information gathered directly from libraries, books, 
articles and other printed materials searched in the international and national journals, proceeding and 
bulletin. This literature review is very important and helpful in the process of developing for the 
theoretical sections of the actual research.   
3 Discussions: Fragmentation Issue 
Definition and Clarification of Fragmentation: The term fragmentation can be defined in terms of 
the number of firms/ specialists involved in construction projects, and in terms of its effects on the 
multiple processes in construction projects. In the context of the construction industry, [19] defined 
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fragmentation as: “the division resulting from the increasing number of both professions (i.e. architect, 
engineer) and organizations involved in all processes of a building project. This has been caused by 
the growing demand for differentiation and specialization as building projects increase in both size 
and complexity.” There are two main forms of fragmentation in the construction industry; internal 
fragmentation and external fragmentation [19]. Internal fragmentation refers to the problem of 
integration and coordination between different alliance organizations (e.g. client, consultant) while 
external fragmentation refers to the involvement of non-alliance organization (e.g. local authority) at 
different stages of the design process. The following section will discuss the cause factors of 
fragmentation in greater detail.
The Impact of Fragmentation Issue - Separation of Design and Construction: Fundamentally, 
fragmentation is inherent in the traditional contract strategy (procurement) that is characterized by a 
lack of a sense of identity, promoting a confrontational culture and a lack of feedback loops or co-
ordination between the design and construction [19, 20, 21, 22, 23, 24, 25]. Furthermore, the 
traditional design and construction process is conducted in a sequential manner and is constructed of 
segregated professionals (lack of interaction between contractors and designers) during the design and 
construction phase. This scenario often results in inefficiencies during the construction phase such as 
increased project complexity, rework, increasing costs and longer construction duration [26]. This 
type of approach has resulted in the construction industry being labeled as having a lack of continuity, 
thus hindering the formation of effective teams which then resulted in inefficiencies in the project 
delivery process [27, 28, 29, 20, 30, 31]. An example fragmentation practice in the current traditional 
construction design practice is shown in Figure 1.  
             
Figure 1: Traditional Design Fragmentation Practice [59] 
Furthermore, the sequential nature of construction activities is highly embedded in construction 
processes and seems to override itself in all new procurement methods e.g. strategic alliances and new 
methods of team working such as virtual teams [19]. For example, design partners within project 
alliances are restricted to take part in the design unless they are commissioned by the client.  
The Egan Report [22] was highly critical of the sequential nature of construction processes which 
often acts as an effective barrier to using the skills and knowledge of all project partners effectively in 
the design and planning of the project. Previous reports [31, 33] argued that input from other experts, 
such as mechanical and engineering design/construction professionals, as well as facility management 
expertise was needed during the early stage of a project. In addition, the gap between design and 
construction processes also contributes to ‘major behavioural, cultural and organisational differences 
between project individuals and groups [28].
 For example, the current industry structure has the potential for conflict when participants try to 
pass on the risk to others within the work [34]. During the design and construction stage for example, 
it is clearly shown in the diversification of the goals of the designers and builders where “the designer 
wants a functional design that reflects his philosophy and the builder wants a buildable product within 
reasonable risk limitations” [35].  
In an organisational context, this separation system extends into the various sub construction 
processes especially affecting relationships in large construction projects [36]. Fragmentation of 
organisation interface, this happens frequently and is considered to be one of the weaknesses of 
current procurement processes especially in the traditional method [28]. This fragmentation of 
organisation interface occurring within the traditional procurement method (design-bid-build) has 
been revealed as having a tendency towards adversarial relationships [37, 28] and it could be viewed 
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as one of the ‘fragmentation, friction and mistrust’ circumstances [38]. This fragmented traditional 
approach will also create some related problems such as inadequate capture, structuring, prioritization 
and implementation of client needs; occurrence of late and costly design changes and unnecessary 
liability claims, occurring as a result of the above; and characterization of the design process with a 
rigid sequence of activity [11, 26, 39, 42]. 
Lack of Communication in the Supply Chain: Poor communication has been widely recognized as 
a major problem faced by the construction industry [40]. As has been observed by many researchers, 
this problem arises from the fragmented nature of the industry during design and is exacerbated by 
differences in language or the communicating culture itself [41]. Communication problems arise 
typically at the contractor-subcontractor-architect design interfaces [43]. The flow of essential 
information between the relevant parties is very limited. Furthermore, [44] identified that the level of 
communication between the main contractor and sub-contractors and interaction between the 
specialists within traditional project delivery procurement is extremely low especially during the 
design phase. As stated by [45], successful design performance of large multi-disciplinary projects 
requires substantial co-ordination to ensure that all cross discipline interactions between architects, 
engineers and quality surveyors are facilitated and all parties are constantly aware of the ever 
changing state of the project. Due to this limitation, most of the decisions within the supply chain are 
made on an ad-hoc basis rather than systematically [40]. 
Ad-hoc based decision making can lead to two problems [46]. First, some of the materials are 
purchased during construction immediately prior to their being required and this can result in delay or 
interruption to the schedule. The second problem is dealing with materials procured in large quantities 
without considering the actual production requirements at site. For example, this practice has much 
potential for wastage and inventory problem especially when the building component at site cannot be 
kept and managed adequately. Other than being inefficient in the project delivery process [47], this 
practice is also considered to be a lack of communication of design intent and rationale for example 
between designer and builder [26]. Consequently, these problems lead to design inefficiency, 
unnecessary liability claims, increases in design time and cost variations, and inadequate pre- and 
post-design specifications which will ultimately affect the project coordination and schedule [48, 49, 
26]. In the case of projects that do not meet the owner’s expectations because of low quality 
productivity, the process of redesign by the consultant (designer) will occur, thus delaying the 
completion of work by the contractor. Lack of appropriate communication or poorly communicated 
design changes among design team members is a major reason for the failure of many projects that do 
not meet the set expectations [44,50].  
Lack of Client Focus: In general, the management of design and engineering is felt to be 
problematic in construction projects [19]. This problem could be seen clearly from the separation of 
design and construction process through traditional contracting practice. Many clients have the wrong 
justification or misconception of the traditional construction process namely, ‘if clients accept design 
and construction as two separate independent functions, this will raise the quality of the work.’ This 
type of working environment will limit clients to actively get involved in the whole thus prevent from 
optimising full co-operation and teamwork during the design solution process. This leads to a lack of 
continuity and ineffective responses to changes in the delivery process [9]. In addition, the traditional 
design and construction process hinders design and construction knowledge integration besides 
diminishing the opportunity for professionals or contractors to influence design decisions [1]. It is 
because each project participant in this traditional practice is a separate entity and, therefore, there is 
no overall management and coordination in the procurement process [51]. 
Adversarial Culture: The construction industry is well-known as a complex business, with its 
very essence based on one-off projects and temporary relationships. As highlighted earlier, the 
problem of fragmentation not only exists in project relationships, but also in the project process 
whether conventional (i.e. mortar and brick system) or modern methods of construction (i.e. precast 
technology, etc) are used [53, 52]. For example, current industry structure has many potential points 
of conflict where participants attempt to pass on the risk to others. It is clearly present in the 
diversification of the goals of the designer and builder, where “the designer wants a functional design 
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that reflects his philosophy and the builder wants a buildable product within reasonable risk 
limitations” [35].This situation clearly shows ‘conflicts, inconsistencies and mismatches’ between all 
of project team members [54] which is possibly due to simple misunderstandings or assumptions 
mainly caused by the current traditional design and construction practice [55]. Construction industry, 
in general, is fragmented and uncoordinated [56], riddled with a lack of trust, non-client focused, 
inefficient and expensive; it has no effective forum where all the constituent parts come together to 
thrash out issues of the day.  The industry needs an effective forum where all stakeholders can come 
together to discuss the important issues of the day and then communicate with the government and its 
regulatory bodies. A study in Singapore [57], ‘Re-inventing Construction’, criticized the performance 
of the industry and identified fragmentation and segregation of design and construction activities as 
the main barriers to improved investment and development. In order improve business and market 
conditions that meet customer demands and expectations, the study identified that the construction 
industry needs further integration and greater innovation effort [57].
4 Conclusions 
Based on the discussion above, it shows that, typically, fragmentation within the construction 
industry arises from two areas within the traditional construction process; the construction work 
process where the most significant division is in the separation of the design and construction phase, 
and the construction structure itself. However, it shows that more studies are required to be focused on 
fragmentation of the design and construction work process as this best reflects the current demand by 
the industry. This initiative is also a response to the proposal by Lathan [31] that challenged the 
construction industry to work towards more collaborative and integrated delivery approaches. It is also 
supported by the reports Egan [10] by suggesting that process and team integration are key drivers of 
change necessary for the industry to become more successful. In addition, the recent report by 
Malaysian Construction Industry Development Board revealed that the integration of design, 
manufacturing and construction process, especially in the Industrialized Building System (IBS) 
projects, is extremely important. The report also suggested that by implementing an integrated 
approach in design and construction process, the fragmentation gaps could be minimized. Therefore, it 
is recommended that for the future study should focus towards the development of best practice or 
approach of integrated procurement, concepts, principles etc. in more detail in order for overcoming 
the issues of fragmentation in effectively. 
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